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Construction Advisory Group
Route 141 — Kirkwood Highway to Faulkland Road
MEETING MINUTES - July 14, 2008

Date: July 14, 2008
Time: 5:00 PM
Location: DuPont Chestnut Run Plaza, Bldg. 700
Wilmington, Delaware 19805

Present:

Ms. Patricia Blevins — State Senator

Ms. Deborah Hudson — State Representative
Mr. Michael Alfree - DSCYF/DMSS
Mr. Eryl Roth — DSCYF/DMSS

Ms. Connie Stafford — DuPont Co.

Mr. Bill Osborne — TMA Delaware

Mr. Wayne Ashbee — Woodland Heights
Mr. Pete Hayward —

Dr. Noshua Ayers — Brookland Terrace
Ms. Charlotte O’Sullivan — Willow Run
Ms. Phyllis Berggnun — Willow Run
Ms. Theresa Riddleberger — Willow Run
Mr. Harry Cooper — DelDOT

Mr. Mark Buckalew - DelDOT

Mr. Robert King - DelDOT

Mr. Dave DuPlessis — IMT

Meeting was called to order at 5:00 p.m.

Bob King informed group that:
e Informed group that Project Manager, Tom Brooks, was unable to attend the
meeting this evening, and will deal with most of his open issues during next
meeting.

e A resident of Willow Run is concerned regarding the lack of fencing along
the rear of her property, sectioning off her land to the retention pond. She
has not been given any notice as to how the project stands or when it will be
installed. Now that it is summer, she feels uneasy with her child in the back
yard without the fencing. Bob was under the impression that the approval
and design had been made and that this would now be a non-issue. Senator
Blevins, also at the meeting, expressed concern regarding this issue.

1. Upon follow up with the Project Manager: The fence has gone
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through the approval and design process and will be forwarded this
week to the construction team who will include it within the contract
for the contractor to include within his work schedule. The snag is;
that while this work was never part of the original contract, this can
often take some time to accomplish. When additional work is added
(where we have no bid items) we can ask for the contractor to include
this in his contract, but we can't force him to do this when we want
him (or others want him) because that is not part of his critical path to
get the overall project done. The last thing we would want would be
to force a schedule on him and then have him come back to us and say
we have delayed his overall schedule to complete the roadwork. So
honestly, the actual construction of the fence might take several
additional weeks, but we will stay on top of the issue and when things
get close to installing the fence we will advise everybody accordingly.

Mark Buckalew updated the group on the project’s progress during construction:

1.
2.

o

The project is slightly behind schedule

The following work is being done:
Constructing the northeast abutment will to Bridge 1-143
the Bridge 1-600 work is about three weeks from completion of repairing
the abutment wall.
a. Expansion dam replacement is still to come
b. We still need to repave the bridge deck.
Excavating and placing stone for the new SR-141 north bound lanes and
bike path.
We closed the ramp today, from SR-2 (Kirland Hwy) onto northbound
SR-141. This will be in effect for approximately three months for the
construction of the retaining wall.
There are intermittent utility relocations along the east and west side of
Faulkland Road. A water line tie in is still required along the east side of
Faulkland road. DuPont and Ferris School should not be affected, but
notifications will be sent out.
Gas line relocations along the southbound SR-141 travel lanes.
We will be closing Faulkland Road for approximately five days beginning
on August 12", at 6:00 pm.
a. This work is to reconstruct the intersection at SR-141 and Faulkland

Road.
b. There will be a lane shift along northbound and southbound SR-141
during this process. The lane shift will be to the west.
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¢. Work will progress during the five days almost 24-hours a day to
expedite the closure.
8. We will continue with the single lane closures during off peak travel hours.

General discussion ensued:

1. A resident asked about tall grass growing on a stockpile by Ferris School.
Mark said stockpiles aren’t usually mowed because the grass dies on its
own. It is also difficult to mow because of the slope of the stockpile.

a. Representative Hudson inquired if this stockpile will be reused. Mark

assured the representative that the soil will be reused and distributed

throughout the project area.

2. A resident asked if signs leading to Route 2 could also say “Kirkwood
Highway.” Tom said he would check into it. The resident said it causes
crashes because people don’t know Route 2 is Kirkwood Highway. — This
was postponed account of Tom Brook’s absence from the meeting.

3. Representative Hudson inquired about the area near the entrance to
Woodland Heights. There are two bus stops along this section of road
with only one lane in each direction. Therefore, whenever the bus stops to
either drop off or pick up passengers it causes a backup of traffic, which
during commuting hours becomes quite disruptive. She would like to
know if there are pullover areas planned where the buses can stop at, thus
allowing the traffic to pass, or if not, could there be at least one
considered? Bob said he would check into it.

a. Follow up report: Originally the project was to end prior to this
entrance but was extended so that the intersection could be upgraded
with a signal. At this point there will be no improvements to the road
except for some striping issues. Being that these bus stops are not
within the project area, the existing lanes at either bus stop will not be
altered. Along the south side of Faulkland Road there is currently a
ten foot shoulder onto which the bus could pull over upon. This
shoulder will be reconstructed, but there will be no alteration of the
travel lane. The bus stop along the north side of Faulkland Road to the
west of the Ferris School entrance will remain as it currently is.

Being no further business, the meeting was adjourned at 5:45 p.m. with the next meeting
scheduled for Monday, September 8, 2008 at 5 p.m.
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NEXT MEETING:

Monday, September 8" - 5:00PM

DuPont Chestnut Run Plaza
Building 700
Cafeteria
Directions: Use Route 141 entrance, north of the Faulkland Road intersection
Travel on South Mall Road
Left on Third Street
At stop sign, left on North Mall Road
Parking is available on all four sides of Building 700
The main entrance faces North Mall Road
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